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Change Control Form
Doo black ink, 4/24/20

Originator	 Phone
E. Bilson, RL

Assistant  Mana er River Corridor	 376-6628

Class of Change

Si nat r'es	 I 1 I - ExecutiveManaaer	 1 1 I	 - Pro eect Mana er
Change Title
Establish Date for Completion of all 100 Area Remedial Actions (TH-Party A reement Milestone M-016-00
Description/Justification of Change

This change establishes a date for the completion of all 100 Area interim remedial actions and modifies the M-016-
ODA milestone description. Additionally, it aligns the M-016-00 se ries milestones for completion of 100 area re medial
actions with the objective of completion of the 100 Area interim remedial actions by 2012.

The completion of the 100 Area Interim response actions includes:

Remediation of all waste sites and EPA/Ecology approval of associated closeout ve rification packages.
Backfill and re-vegetation of the waste sites.
Decontamination and decommissioning of all ancilla ry facilities.

This milestone does not include the following:

Completion of reactor interim safe storage for 8 of the 9 surplus reactors. This is covered under the M-093
milestone series.
Final risk assessment and final Record of Decision for the 100 Area NPL. This will occur after the completion
of M-016-OOA.

Note that there are facilities that suppo rt the Hanford Site infrastructure and reactor cores that will remain in the
100 Areas. Therefore, there will be waste sites that will not be remediated until the final reactor and facility disposition
due to their proximity or due to other factors. Any facilities and waste sites that will remain will be documented and the
anticipated path forward identified.

Modifications/deletions of existing milestones are denoted using redlinelslrikeenl; additions are denoted with .. 	 .. .

D scri	 ion/Justifica ion of Change continued on pecies 2 and 3
Impact of Change

Modifies regulato ry requirements governing Hanford remediation activities. Administrative action required to
incorporate this chan e Into Appendix D.
Affected Documents
The Tri-Party Agreement Action Plan — Appendix D, as amended and Hanford site internal planning, management,
and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work
Plans; Sitewide Systems Engineering Control documents; Project Management Plans; and, if approp riate, site-wide
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Impact of Change (Continued):

The following existing milestones were established previously to support 100 Area cleanup:

Milestone Description Date
M-016-01 Complete 100 N Area Decontamination and Decommissionin TBQ
M-016-10A Initiate remedial actions in the100K	 -1 operable unit 8/1/200

M-016-13B Complete remediation and backfill of 16 liquid waste sites and process effluent pipelines In
the	 00-FR-1 and 100- R-2 operable units 10/29/2004

M-016-26B
Complete remedlation and backfill of 51 liquid waste sites in 100-BC-1, 100-BC-2, 100-DR-
1, 100-DR-2, and 100-HR-1 operable units. Complete re-vegetation of 36 liquid waste sites
in 1 00-SC-1.	 1	 -1 operable units, 1

3/31/2002

M-016-26E Comolete excavati n and removal of 100 BC processeffluent 	 i 9/30/2004
M-016-26F Complete backfill of 100 BC orocess effluent Pipelines a cavatio 128/2005

M-016-27C
Complete 100-HR-3 Phase III, ISRM Barrier Emplacement, Planning, Well Installation, and
Barrier Emolacement 9/30/2002

Relative to these existing milestones the only change would be the deletion of M-16-01. The remaining existing
milestones would not be impacted.

The following are the changes associated with these M-16 negotiations:

Deletions:

The following milestone will be deleted:

The completion of the facility D&D is addressed under the M•093 milestone series.

Modifications:

Completion of interim remedial actions includes the completion of the excavation, EPA/Ecology approval of the closeout
verification package (CVP), backfill and revegetation for the waste sites and the completion of the D&D of ancillary
facilities, and obtain EPA/Ecology approval of the CVP for the ancillary facilities.
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